
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:05 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 657 Date: 12-Sep-2012 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 100

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Overcast

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Overcast and cool

•Email review
•I discussed concerns about placing keys in the second pour of the Hinge KW stem pour with Bob
Dameron and Ashley Takata (both from Moffat Nichol).
•Reviewed and generated a response for Submittal 2727 – CCO 216 – Hinge K Closure Pours: Central Mix
Designs.
•Site visit to observe the Hinge KE Tie-Down Micropile drilling. Hillside Drilling is performing the work and
workers on site are: Juan Ambrize, Jose Briseno, Phaylat Chantha, and Alfonso Alfaro. The engineer on
site is James Williams from Klohn Crippen Berger.
•I went to the field and observed the workers from Conco forming up the Stem and Diaphragm walls for
Hinge KW. Workers on site are: Jim Medina, Rafael Gomez, Tom Messner, Jason Silva, Rafael Onate,
Ricky Valenzuela, Jorge Gomez, Glen Kirkham, J.D. Freeman, Ricky Vera, Pat Finley, and Gonzolo
Oroyco. Kevin Alger is operating the crane today.
•1430 hrs Hinge K meeting
•Diary work
•Continue reviewing concrete mix details for Hinge K

I accrued 2 hours of overtime covering the contractor’s hours of operation.
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